
Union Pacific Railroad Company, 1 
1 

safety by the installation of automatic flashing light 1 
signals equipped with four quadrant gates and vehicle 1 
detection and by highway approach reconstruction 1 
to accommodate the detection system at twelve ) 

in McLean County, Illinois, set forth in Exhibits A-1 1 

Stipulated Agreement regarding improving public ) T01-0025 

Union Pacific Railroad Company crossings with highways ) 

through A-12 attached hereto. 1 

THIRD SUPPLEMENTAL PETITION 

Union Pacific Railroad Company hereby moves the Commission for an extension of time 

to and including August 31,2003 within which to complete the grade crossing improvements and 

authority to expend additional project funds at the following crossings: 

DOT 290786R, Chenoa, Township Road TR35A, 
DOT 290791M, Lexington, North Street; 
DOT 290793B, Lexington, Chestnut Street; 
DOT 290795P, Lexington, FAS472 (2225E, Killian); 
DOT 290801R, Towanda, Madison Street; 
DOT 290803E, Towanda, Township Road TR306A (Airport Road); 
DOT 290802X, Towanda, Jefferson Street; 
DOT 290798K, Towanda, TR358A (2150 E); 
DOT 290794H, Lexington, TR83 (Dameron Road); 
DOT 290792U, Lexington, Main Street; 
DOT 290790F, Chenoa, Township Road TR424A (Orange Street); 
DOT 290781G, Chenoa, Township Road TR23A (3000N) 

ordered by the Commission in its Order of May 9,2001 pursuant to stipulated agreement. The 

deadline was initially extended to May 31,2001 and subsequently extended to  August 31,2002, 

but it is impossible to meet that deadline and further extension is needed for the following 

reasons and based on the following grounds: 



1. Union Pacific Railroad Company was required to relocate the signal installation 

foundations at numerous of the twelve locations in order to provide a minimurn standard road 

width of 20 feet requested by the Illinois Commerce Commission staff. Initially, the foundations 

were located in accord with the actual measured width of the roadways, but t h e  staff 

subsequently requested that a minimum standard of twenty feet be used instead of the actual 

measured width. 

2. Jefferson Street in Towanda has been redesigned pursuant to ICC Order in a 

different proceeding. However, this has required that the foundations for the signal installation at 

Jefferson Street be relocated to accommodate those changes. 

3. Delays were encountered in reconfiguring and reinstalling the test flasher and gate 

assembly for four quad gate installation. A test flasher and gate assembly w a s  initially set up for 

ICC staff approval but was determined to require redesign in order to ensure that the gate arms 

cleared the flasher hoods. The test flashers had to be redesigned and restudied. 

4. Additional delays were encountered once the test flashers were approved in order 

to reconfigure the signal masts for other permanent installations. These masts had already been 

shipped and it took substantial additional time to reconfigure the masts so that the gate arms 

cleared the flasher hoods. 

5 .  A number of components were received late due to delayed delivery from the 

suppliers, including the EGMS equipment and loop detection circuits which had to be redesigned 

and repaired by the suppliers after failure in the field, and the PTC crossing WIU racks. Late 

delivery of these components meant that they could not be installed in the cabins at the shop, but 
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had to be installed in the cabins in the field, which is a far more costly and time consuming 

process. 

6. The factors listed above have caused both significant increase in costs and time 

delays. 

7. For  all of the above reasons, Union Pacific Railroad Company will not be able to 

complete installation of the signals at these twelve locations until December 3 1,2002. 

8. Union Pacific Railroad Company requests this extension be granted without 

hearing. 

9. In addition to the time delays caused by the above for the same reasons as stated 

in Paragraphs 1 through 5, the costs of the project to Union Pacific Railroad Company has risen 

significantly above the original estimates. The estimate for work to be done by Union Pacific 

Railroad Company upon which the Stipulated Agreement was based was $2,862,816.00. To date, 

Union Pacific Railroad Company has already spent $3,530,292 and believes that an additional 

$198,816 will be required to complete the work, for a total of $3,729,158. This is $866,342 over 

the estimate included in the Stipulated Agreement. 

10. The above delays and cost increases were not the fault of any party. The four-quad 

gates being installed in this project are new to the industry and require new design and 

construction on an experimental technology basis. Failures and redesign are a constant issue in 

such situations and have been and will continue to be encountered. 

WHEREFORE, Union Pacific Railroad Company requests that the Coinmission grant an 

extension of time to and including August 31,2003 within which to complete the grade crossing 
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improvements at the above specified crossings and further requests that it authorize Uiiioii 

Pacific Railroad Company to expend an additional $866,342 of project funds. 

UNION PACIFIC RAILROAD COMPANY 

BY: 
RovP.FarweU/ 
21i) North 13ih Street, Room 2000 
St. Louis, MO 63103 
Telephone: (314) 216-5566 
Facsimile: (3 14) 216-5564 

(Exhibit A-1 through A-12 were attached to the original Order and have not been attached to this 
document). 

CERTIFICATE OF SERVICE 

The undersigned hereby certifies that a copy of the foregoing was mailed first class mail, 
postage prepaid, this = b y  of *fd& ,2002 to: 

Mr. Jim Easterly 
Illinois Department of 
Transportation 
2300 South Dirksen Parkway 
Room 204 
Springfield, IL 62794 

Mr. John Blair 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, IL 62701 
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